RECORDS AND REPORTS January 2005

1202 NOTICE OF START AND COMPLETION OF PROJECT

Upon starting or completing a construction project, the Resident Engineer shall notify via e-mail both Field
Reports and the District Engineer, of the date and time work started or completed. Mailing a start/completion
memo to Field Reports using the format on Exhibit 12-11 or 12-12 should follow the e-mail. On Federal Aid
projects the subcontractors start and complete work dates must be input on the Contract Card System for all
Subcontractors for which certified payrolls are required. The Inspector should document in his diary when the
Contractor and Subcontractors begin and complete work.

Additionally, the District Engineer shall prepare a Final Acceptance letter (Exhibit 1202-3). Ensure that the
courtesy copy designations are noted and also the personalized second paragraph is included to thank a key
individual associated with the contractor's efforts. All physical work must have been completed on that date
(i.e., punch lists, de-mobilization, all contract work).
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RECORDS AND REPORTS January 2005

ARIZONA DEPARTMENT OF TRANSPORTATION

Transaction Detail Log

Page 1
CPE Reference No: 4 Project: I-17-1-001 TRACS Number: S000001C
ORG: 7740 Contract Amount: $44,000.00
Fund: Revised Amount; $44,000.00
Project No: [-17-1-001 Accum Amount: $50,829.54
Description: Jones Street Date Started: 01/03/00
Contractor: J. A. Smith Date Complete: 04/10/00
Contract Days: 10 Percent Time Used: 80.00
Rev. Contract Days: 10 Percent Complete: 115.52
Accumulated Days: 8 Engineer: Akin Jr. John H.
F. Acct. Amount; $0.00
Total Project Analysis
. - Plans
Section Description Amount Rev. Amount Accum. Amount F. A. Amount
01 NFA Bridge Repair 44,000.00 44,000.00 50,829.54 0.00
Section Totals 44,000.00 44,000.00 50,829.54 0.00
Project Totals 44,000.00 44,000.00 50,829.54 0.00
Difference 0.00 0.00 0.00 0.00

Exhibit 1201-8-1. Transaction Detail Log
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RECORDS AND REPORTS January 2005

Transaction Detail Report (Time)

TRACS: S111111C Leavens Elaine
Project:  AC* 000-0-(00) Resident Engineer
Contractor: ABC CONTRACTORS, INC. 8332

LINDEN - JCT US 60

Phase: _ 01 — Construction

Date Started Contract Days Revised Days Accumulated Days
4/10/2000 130 113 110

Time Extensions

Request Date Approved Days Rev Total Comments
1 04/17/2000 -20 110 Change Order No. 1
2 10/17/2000 3 113 Right Turn Lane

Time Recording

Number Week Beginning S S M T W T F Total Accum Remarks
001 03/11/2000 0 0 0 0 0 0 O 0 0 Contract start date 3-13, winter shutdown
until 4-10.

002 03/18/2000 0 0 0 0 0 0 O 0 0 Winter shutdown until 4-10-00
003 03/25/2000 00 0 0 0 0 O 0 0 Winter shutdown until 4-10-00.
004 04/01/2000 0 0 0 0 0 0 O 0 0 Winter shutdown until 4-10-00.
005 04/08/2000 00 1 1 1 1 1 5 5

006 04/15/2000 0o 0 1 1 1 1 1 5 10

007 04/22/2000 0o 0 1 1 1 1 1 5 15

008 04/29/2000 0 0 1 1 1 1 1 5 20

009 05/6/2000 00 1 1 1 1 1 5 25

010 05/13/2000 00 1 1 W WwWWw 2 27

011 05/20/2000 0 0 H 1 1 1 1 4 31

012 05/27/2000 0 0 1 1 1 1 1 5 36

013 06/3/2000 0o 0 1 1 1 1 1 5 41

014 06/10/2000 0 0 1 1 1 1 1 5 46

015 06/17/2000 o0 1 1 1 1 1 5 51

016 06/24/2000 0 0 1 1 1 WH 3 54

017 07/01/2000 00 1 1 1 1 1 5 59

018 07/08/2000 0o 0 1 1 1 1 1 5 64

019 07/15/2000 0 0 w1 1 1 W 3 67

020 07/22/2000 0 0 w1 w1 1 3 70

Exhibit 1201-8-2. Transaction Detail Report (Time)
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Transaction Detail Report (Section/ltem)

TRACS:  S111111C Leavens Elaine
Project: ~ AC* 000-0-(00) Resident Engineer
Contractor:  ABC CONTRACTORS, INC. 8332
LINDEN-JCT US 60
Section Code: 1FA Plans Amount: 3,089,556.3
FHWA Code: 1000 Revised Amount: 3,196,671.44
Forced Account: .00
List of Items
Item Description Unit Unit Price Plans Revised Accum
2020021 Removal of Concrete Curb L.FT. $5.00 439.00 439.00
and Gutter
$2,195.00 $2,195.00
2020041 Removal of Pipe L. FT. $20.00 891.00 891.00
$17,820.00 $17,820.00
2020072 Remove and Salvage L. FT. $2.00 1,538.00 1,538.00
Guard Rail
$3,076.00 $3,076.00
2020076 Remove and Salvage EACH $110.00 8.00 8.00
Breakaway Cable TE
$880.00 $880.00
2021999 Misc. (Subgrade CU. YD. $6.01 .00 10,311.00
Stabilization)
$.00 $61,969.11
2030120 Grader Road L. FT. $.50 505.00 505.00
$252.50 $252.50
2030201 Excavation (Struc. Ex. CU. YD. $8.00 .00 492.00
(Light wt. Backiill))
$.00 $3,936.00
2030301 Roadway Excavation CU. YD. $4.00 91,373.00 91,373.00
$365,492.00 $365,492.00
2030401 Drainage Excavation CU. YD. $15.00 39.00 39.00
$585.00 $585.00
2070001 Dust Palliative M. GAL. $11.00 3,400.00 3,400.00
$37,400.00 $37,400.00
3020001 Cement Treated Subgrade SQ. YD. $2.06 .00 24,421.00
$.00 $50,307.26

Exhibit 1201-8-3. Transaction Detail Report (Section/Item)

Construction Manual 1202 - 4



RECORDS AND REPORTS

January 2005

Transaction Detail Report (Project/Section Summary)

TRACS:  S111111C
Project:  AC* 000-0-(00)
Contractor:  ABC CONTRACTORS, INC.

Akin Jr., John H.

Resident Engineer
7740

Contract Days: 10

Revised Contract Days: 10
Accumulated Days:

Percent Time Used: 0%

Date Started:
Date Completed:

Section Plans Amount
01 Bridge Repair $44,000.00
$44,000.00

Revised Amount
$44,000.00
444,000.00

BETHANY HOME RD AND GLENDALE AVE

Plans Amount: $44,000.00
Revised Amount: $44,000.00
Accumulated Amount: $.00
Force Account: $.00

Accumulated Amount Force Account
$0.00 $0.00
$0.00 $0.00

Exhibit 1201-8-4. Transaction Detail Report (Project/Section Summary)
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Audit Log
3 TRACS: H442701C Ken Damgaard
Project: IM 10-5-( 80) Resident Engineer|
Contractor: THE ASHTON COMPANY, INC. CONTRAC™ 8131
[-10, KINO - VALENCIA
Section 01
Il item: 4020051 RECONSTRUCT CONCRETE PAVEMENT JOINT
Unit: L.FT. Unit Price: $1.25
Plans Qty: 118,734.000 Plans Amount: $ 148,417.50
Revised Qty: 118,734.000 Revised Amount: $ 148,417.50
Accum Qty: 146,519.580 Accum Amt: §$ 183,140.48
Percent Complete: 123.40 %
Progress Payments for 4020051
Subitem Description Cost Adjustment  Ad]. Unit Price Plans Qty Revised Qty Accum Qty
0 BALANCE $0.00 $0.00  118,734.000 118,734.000 146,519.580
Mod Date Date Quantity  Inspector Comments
04/17/2000 04/09/2000 3,493.000 55 - Otten Kary Westbound |-10, #2 lane Station to
331+28--Tran
04/17/2000 04/10/2000 3,586,000 56 - Otten Kary Westbound I-10, Station 331+30 back to
sta,290+80---Longi
04/17/2000 04/10/2000 2,807.000 56 - Otten Kary Westbound |-10, #2 lane, Station 331+30
back to station 2
04/17/2000 04/11/2000 3,443.000 57 - Otten Kary Westbound |-10, #2 lane 290+80 to
245+84--Transverse
04/17/2000 04/11/2000 4,240.000 57 - Otten Kary Westbound 1-10, #2 lane 290+80 to
245+84--Longitudinal
04/20/2000 04/12/2000 4,452.000 73 - Boyle Ron Parallel Length of Center Lane 4,452 lin.ft.
Sta. 245+84 to
04/20/2000 04/12/2000 3,110480 73 - Boyle Ron Transverse length's 3,047 lin. ft.
04/20/2000 04/13/2000 3,534.100 74 - Boyle Ron Transverse Length 3,534.1 lin.ft.
04/20/2000 04/13/2000 4,897.000 74 - Boyle Ron Parallel Length Center Lane 4,897 lin. ft.
04/24/2000 04/16/2000 3,262.000 60 - Otten Kary 1-10 westbound, #2 lane, 132+00 to
80+00-~Transverse joints
04/24/2000 04/16/2000 4,194.000 60 - Otten Kary 1-10 westbound, #2 lane, 132+00 to
80+00—Longitudinal CL j
05/01/2000 04/26/2000 5,686.500 Jensen Report No. 26, WB Sta, 352+50 to 278+00
04/28/2000 04/26/2000 6,706.500  65- Villa Eme WB Sta 278+00 - 188+55 Fast Lane
04/28/2000 04/27/2000 6,126.000 66 - Villa Eme V\ggstbound Fast Lane Sta. 186+00 to Sta.
103+90
05/09/2000 04/30/2000 3,326.000 67 - Villa Eme Longitudinal EB. Sta. 119+00 to Sta. 156+80
05/09/2000 04/30/2000 2,684.000 67 - Villa Eme EB Transverse Sta 118+00 - 156+80
05/09/2000 04/30/2000 1,428,000 67 - Villa Eme WB Sta 102+00 to Sta 80+00
05/09/2000 05/01/2000 11,800.000 68 - Villa Eme EB Sta 156+80 - 238+00 Slow Lane
05/09/2000 05/02/2000 7,724,000 69 - Villa Eme BALANCE
05/09/2000 05/03/2000 7,400.000 70 - Villa Erne BALANCE
05/09/2000 05/08/2000 9,966.000 73 - Villa Erne BALANGE
05/09/2000 05/08/2000 23,380.000 3 - Jensen Juli Kino-Ajo Connector
05/09/2000 05/08/2000 7,014,000 3 -Jensen Juli EB Fast Lane Sta 270+30 - 347+50
05/11/2000 05/09/2000 7,608.000 74 - Vila Erne EB. Lane #1 Sta.181+80 To Sta. 255+00
; Eb.Lane#2 Sta. B0+79
06/01/2000 05/30/2000 4,642.000 75 - Villa Eme Ramp K-1 K-2
Total = 146,519.580
Subitem Totals 118,734,000 118,734,000 146,519.580
Transaction Detail Report (ltem / Subitem / Transactions)  05/21/2001 10:54 am Page 1 of 1

Exhibit 1201-8-5. Audit Log
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ARIZONA DEPARTMENT OF TRANSPORTATION

OFFICE MEMO

October 17, 2000

TO: MANAGER
Field Reports — 133A

FROM: Bob Smith

Senior Resident Engineer

ORG 0000 - Yuma Construction
VIA: E-mail
RE: Start Memo

PROJECT NO:  S-012-345/AB001111C
YUMA-CASA-GRANDE HWY (SR8B)

Be advised that Kiewit Western, the Contractor, started work on September 18, 2000, at 6:00 AM on the above
referenced project.

Bob Smith
Senior Resident Engineer

Exhibit 1202-1. Start Work Memo

Construction Manual 1202 -7



RECORDS AND REPORTS January 2005

ARIZONA DEPARTMENT OF TRANSPORTATION
OFFICE MEMO
May 9, 2000
TO: DENNIS ALVAREZ
Tucson District Engineer

MANAGER
Field Reports, 133A

FROM: LIGIA B. LLURIA
Resident Engineer

VIA:  E-Mall

RE: PROJECT COMPLETE DATE

Project No. STP-MRN-0(8)P [SS00001D]

Smith Road

Jones River to Michael Road

PRIME CONTRACTOR: ABC CONTRACTING COMPANY

Please be advised that ABC Contracting Company, completed the above referenced project on May 5, 2000.

If there are any questions, please feel free to contact this office at (520) 838-5830.

LIGIA B. LLURIA
Resident Engineer

cc: Cheryl Bullard File

Exhibit 1202-2. Completion Memo
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ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION
Tucson District
1221 S. Second Avenue, Tucson, Arizona 85713-1602
Phone (520) 620-5412, Fax (520) 628-5387

September 12, 2002

Steve Johnson, Vice President
ABC Contracting Company, Inc.
P.O. Box 111 Gilbert, AZ 85299-0900

Re: FINAL ACCEPTANCE Project No. ABC-DEF-0(1)G/SS11111C
Santa Cruz River to Marana Road
Sanders Road

Dear Mr. Johnson:

This letter shall serve to confirm that the above referenced project, from Milepost 232.58 to Milepost 236.88,
was considered complete and accepted as FINAL in accordance with Subsection 105.20(B) of the 2000
Standard Specifications on Friday, May 3, 2002 at 4:30 p.m.

I would like to personally recognize and thank Superintendent Tom Nifty of ABC Contracting for overseeing the
completion of another successful project.

Final payment for the completed project will be made after all quantities have been checked and verified as
required by Subsection 109.09 of the 2000 Standard Specifications.
Sincerely,

Dennis B. Alvarez, PE
Tucson District Engineer

WJH/dlo
cc: State Engineer/102A
Assistant State Engineer/Const/172A
District Maintenance Engineer/Mail Drop
Field Reports Manager/133A
Resident Engineer/Mail Drop TPD-Data Manager/070R
Controller/202B

Exhibit 1202 -3. Final Acceptance Letter
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